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2. LB1208 Phase II and III Revised Implementation 
 
 The prospective Phase II entities (88) that will be coming on Network Nebraska are: 

• TriValley-North (12 sites) 
• TriValley-South (28 sites) 
• SNDEN [formerly SWDLC] (35 sites) 
• STEP (9 sites) 
• G.I. Public Schools 
• Mid-Plains CC 
• Chadron State College 
• Central CC 

  
The prospective Phase II entities (46) that will need to be postponed until Phase III  are: 
• CNDEC (17 sites) 
• WNDLC (25 sites) 
• G.I. Northwest High School 
• South Platte-Big Springs 
• North Platte St. Patrick's 
• Western Nebraska CC 

 
2.   Activities happening now concerning the LB 1208 project: 

 
Network Nebraska Participation Fee: 
• Calculating revenue versus expenses for 2007-08 
• Communicate revised monthly fee to Phase I entities by Mid-March, 2008 to finish out 

7/1/07 - 6/30/08 
• Develop Network Nebraska budget and new Participation fee for 7/1/08-6/30/09  
• Prepare job codes and billing orders for 88 Phase II entities  
 
Interregional Transport: 
• Project actual bandwidth and associated costs for all three segments of the backbone (done) 
• Project Interregional Transport fees for Higher ed and K-12 for 7/1/08-6/30/09 
 
E-rate Filing 
• File Form 471 and Item 21 Attachments on the G.I., Lincoln, Omaha backbone (done) 
• Collect certified Free/Reduced lunch forms from ESU 15 and ESU 16 schools 
• Prepare all Phase I and Phase II documents for archival storage by March 28 
• Invite New E-rate Coordinator to review and “audit”  all stored documents by March 31 

 
3. Activities happening in the next 60 days concerning the LB 1208 project: 

 
Network Design/Support Team 
• Work with ESU-NOC to establish QoS convention for end-to-end IP tagging 
• Prepare upgrade and implementation plan for Phase II entities 
 

 
 


